Operations and Engineering Division Worksheet 15 November 2005

Wednesday Thursday

Saturday

NOVEMBER 2005

VUV ) O/X ) ) ) O/H/S )

X-RAY 0] o) T/0 ) ) O/H )

CFEN (Actual)

Excavation X X X X X X X X
Concrete Work X X X X X X X X X X
Backfill & Compacting L L L L L L L L L L
NOVEMBER 2005 21 23 25
VUV @) O/X @) o* H H M
X-RAY 0 S/M M M H H H
CFEN (Scheduled)
Excavation X X X X X X
Concrete Work X X X X X X
Backfill & Compacting
I:' No Shading User beam scheduled
I:' Green Studies, user beam possible but not scheduled
- Blue Maintenance, No user beam
Tan Work activity at CFN site
L Compacting operations at Low Amplitude
H Compacting operations at High Amplitude
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